A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
8121 1350~ to 1426~ MP 57 to 60 on 1-90
Staked by Date Work Started Date Work Completed Date
9/9/2011
Calculated by Date Checked by Date Inspector Date
JH E. Knudson JH 9/5/19
9/5/2019 10/15/2019

Lump Sum ltem Planned $ 60,926,491.61
Paid Previously $60,731,685.53
Paid this Estimate $194,806.08
Total to Date $60,926,491.61

Pay for September 2019 activities per Lump Sum Breakdown

Pay this estimate $ 194,806.08

See materials spread sheet for materials documentation

Iltem 411
CO #6 - Showshed Crip - Construction

Contractor backup for this item is not current however the work is complete and the item will be paid in full.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.

0411 C.O. #6 - SNOWSHED CRIP- 1 10/5/2019 L.S.  194,806... 7476 EK 10/15/19 95
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